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Investigation 

Background  

In 1991 a windstorm blew down timber in the vicinity of Corn Creek, creating ideal 

conditions for the development of a spruce bark beetle infestation. Corn Creek is 

located in the Selkirk Mountain Range, approximately 10 kilometres west of Creston, 

B.C.  

In 1994, the Ministry of Forests detected an infestation of spruce bark beetle in the Corn 

Creek watershed during an aerial survey. After carrying out beetle surveys in 1995, the 

Ministry determined that a significant beetle population was developing.  

The Ministry decided that a combination of regular, salvage, and sanitation harvesting 

was the best forest management strategy for the area and directed the licensee, J.H. 

Huscroft Ltd., to accelerate their development plans in the Corn Creek watershed. 

Sanitation harvest requires harvesting of infected trees so that the beetle larva and 

juveniles can be destroyed during the processing of the logs. Salvage harvest involves 

harvesting dead timber before it degenerates to non‐usable timber for fibre production.  

Throughout 1995, the licensee collected terrain stability information and identified a 

suitable road location into the Corn Creek watershed. In February 1996, the licensee 

began the public review period and submitted a copy of the 1996‐2000 forest 

development plan, including ten cutblocks in the Corn Creek watershed, to the district 

manager of the Kootenay Lake Forest District. The district manager approved the forest 

development plan on August 12, 1996, and the ten cutblocks were harvested in the 

summer of 1997.  

On June 21, 1996, the West Creston Watershed Protection Committee (the Committee) 

submitted a complaint to the Board concerning the ten cutblocks in the Corn Creek 

watershed that were proposed in the 1996‐2000 forest development plan.  

The Committee was concerned that the public review process for the forest 

development plan was inadequate because terrain stability and spruce bark beetle 

survey information was not made available for public review prior to the district 

manager approving the plan. The Committee also stated that information gathered 

during spruce bark beetle surveys, including information about potential harvest 

constraints and site sensitivity, was not incorporated into the forest development plan.  
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Scope of the Investigation  

The Board considered three questions in its investigation of this complaint.  

1. Did the forest development plan comply with the requirements of the Act and 

associated regulations for terrain stability, forest health, potential harvesting 

constraints, and public review and comment?  

2. Were the district manager’s decisions about these matters reasonable in the 

circumstances?  

3. Was the process fair? 

The Board also considered whether there was any evidence to support the complainants 

concern that information had been withheld.  

Investigation Findings  

Compliance with Code Requirements  

Terrain Stability  

The complainant contended that terrain stability reports should have been available for 

public review with the 1996‐2000 forest development plan. Were there any terrain 

stability reports that were required to be available with the forest development plan at 

the time of the public review?  

Section 15(3)(b) of the Operational Planning Regulation requires that the location and 

nature of areas having unstable or potentially unstable terrain be described in a forest 

development plan.  

Section 25 of the Operational Planning Regulation states:  

25. (1) For the purposes of section 15(3)(b), a person … must identify for areas that 

would be potentially affected by the proposed operations, the following:  

(a) areas mapped on detailed terrain stability maps as having a moderate or high 

likelihood of landslides;  

(b) if no detailed terrain stability mapping has been done, areas identified on 

reconnaissance‐level terrain maps as having unstable or potentially unstable 

terrain;  
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(c) if no detailed terrain stability mapping or reconnaissance‐level terrain 

mapping has been carried out, areas with slope gradients greater than 60%.  

Detailed terrain stability mapping as described in (a) above had not been done. 

Reconnaissance level mapping as described in (b) above was in progress at the time of 

public review, but had not been completed.  

In 1994 the licensee began preparation of a total chance plan for Corn Creek. A total 

chance plan attempts to design the optimum long ‐term road and cutblock locations for 

harvesting the timber in the drainage. One of the first assessments undertaken for the 

plan was a reconnaissance terrain stability review with interim mapping done by a 

consultant for the licensee. This review and mapping were not considered, by the 

Ministry of Forests or the certified professional who did the work, to be reconnaissance 

level terrain stability mapping for the purpose of section 25(1)(b) of the Operational 

Planning Regulation. Therefore, the 1994 review and mapping was refined to produce 

the reconnaissance level terrain stability mapping which was submitted to the licensee 

by the consultant in March 1996.  

Since the 1996 mapping was not submitted to the licensee until after the copy of the 

forest development plan was submitted to the Ministry of Forests, at the beginning of 

the public review period, it was not required to be included in the forest development 

plan.  

The reconnaissance level terrain stability mapping submitted to the licensee in March 

1996 would have been required in the submission of the next forest development plan 

for the area.  

Part (c) of section 25(1) requires that if no detailed terrain stability mapping or 

reconnaissance‐level mapping has been carried out, areas with slopes greater than 60% 

must be identified in the forest development plan, if they exist. The licensee used 

contour maps to identify areas greater than two hectares having slopes greater than 

60%, and no such areas were found in the development area. For the purposes of this 

investigation, the Board accepts the methodology used to determine if there were 

unstable slopes that had to be identified.  

Therefore, there were no areas having unstable or potentially unstable terrain that were 

required to be shown in the forest development plan to meet the requirements of 

section 15(3)(b) of the Operational Planning Regulation.  

Section 15(6)(f) of the Operational Planning Regulation requires that if assessments have 

been required under section 30 of the Operational Planning Regulation the results must be 
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shown in the forest development plan. Such assessments had not been required for the 

cutblocks in Corn Creek. Therefore the results were not required to be shown in the 

1996‐2000 forest development plan.  

Finding #1  

Sections 15(3)(b) and 25 of the Operational Planning Regulation require that if completed 
terrain stability mapping or slope analysis show unstable or potentially unstable terrain in 
the plan area, it must be shown in the forest development plan. Sections 15(6)(f) and 30 
requires that the results of detailed terrain stability field assessments prepared for 
cutblocks be shown in a forest development plan.  

No completed terrain stability mapping or slope analysis showed unstable or potentially 
unstable terrain, and no detailed terrain stability assessments had been prepared for 
cutblocks. The results of terrain stability assessments were not required to be included in 
the forest development plan.  

There are also requirements for terrain stability field assessments prior to road 

construction. Should these terrain stability field assessments have been available with 

the forest development plan?  

Section 3(5) of the Forest Road Regulation states:  

3. (5) Before the holder of an agreement under the Forest Act or Range Act carries out 

road construction or modification or deactivation, the holder must carry out a terrain 

stability field assessment to the satisfaction of the district manager, if the area  

(a) has been identified in a forest development plan as having  

(i) a moderate or high likelihood of landslides, based on detailed terrain 

stability maps,  

(ii) unstable or potentially unstable terrain, based on reconnaissance‐level 

terrain maps if no detailed terrain stability mapping has been done, or  

(iii) slope gradients greater that 60%, if no detailed terrain stability 

mapping or reconnaissance‐level mapping has been carried out;  

(b) has indicators of slope instability, or  

(c) has been identified by the district manager as requiring a terrain stability field 

assessment.  
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The forest development plan stated that ʺon road locations located on slopes greater 

than 50%, a …survey has been completed in order to generate the appropriate survey 

and design.ʺ In fact, two surveys were done on two different sections of the road.  

These surveys were done on road locations with greater than 50% slope. They were 

completed in 1995 and resulted from the reconnaissance level terrain stability work 

started in 1994. The statement in the forest development plan acknowledged that the 

detailed surveys on the road locations had been completed. The Board considers the 

surveys to be detailed terrain stability assessments. However, section 3(5) of the Forest 

Road Regulation does not require that the actual results of the assessments on road 

locations be included in the forest development plan.  

Section 11 of the Operational Planning Regulation requires use of the most comprehensive 

and accurate information available when preparing a forest development plan. The 

terrain stability information, generated from 1994 until the forest development plan was 

submitted, was part of the information used by the licensee in preparation of the plan.  

Finding #2  

The terrain stability information on the road locations was part of the information used in 
preparation of the forest development plan as required by section 11 of the Operational 
Planning Regulation.  

The Code does not require the terrain stability field assessments for road construction to be 
shown in the forest development plan. 

Spruce Bark Beetle Information  

The complainant stated that surveys to determine the extent and severity of the spruce 

bark beetle outbreak should have been carried out by the licensee, and not the Ministry 

of Forests. Should the licensee have conducted the surveys?  

Section 29(1)(b) of the Operational Planning Regulation states that ʺa person 

must…conduct pest incidence surveys, if required by the district manager, to determine 

the nature and extent of the forest health factorsʺ.  

In this case, the district manager did not require the licensee to conduct beetle surveys. 

Instead, consistent with a regional procedure entitled ʺGuidelines for Bark Beetle 

Management Responsibilities Under the Forest Practices Codeʺ, the ministry accepted 

responsibility for undertaking the surveys and hired a consultant to do the work. The 

guidelines place the responsibility on the licensee for doing ground surveys within 1 

kilometre of existing or approved roads. In Corn Creek, there were no roads within 1 
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kilometre of the beetle infestation and normal ministry procedure would not have 

placed the responsibility on this licensee.  

Section 11 of the Operational Planning Regulation requires a person preparing an 

operational plan to use the most comprehensive and accurate information available. 

Although the Ministry of Forests had undertaken the beetle surveys, the forest health 

information was conveyed to the licensee through meetings and field trips. Information 

from the beetle surveys was used by the licensee in the preparation of the forest 

development plan.  

Finding #3  

The district manager did not require the licensee to conduct pest incidence surveys under 
section 29 of the Operational Planning Regulation. Therefore, there was no Code 
requirement for the licensee to undertake the surveys.  

Information from the beetle surveys that were undertaken for the Ministry of Forests was 
used in preparation of the forest development plan, as required by section 11 of the 
Operational Planning Regulation.  

Section 15(6)(e) of the Operational Planning Regulation requires that a ʺperson must 

ensure that a forest development plan sets out… the results of any evaluation of forest 

health factors that is required to be carried out under section 29.ʺ Did the forest 

development plan incorporate the evaluation of forest health factors as required by the 

Code?  

Section 29 of the Regulation states:  

29 (1) For the purposes of section 17(3)(c) of the Act and section  

15(6)(e) of this regulation, a person must:  

a. record and evaluate the occurrence of detected forest health factors 

currently causing damage or which may potentially cause damage in the 

area under the plan,  

b. conduct pest incidence surveys, if required by the district manager, to 

determine the nature and extent of the forest health factors, and  

c. if there are significant risks to forest resources detected under paragraph 

(a) or (b), propose management strategies to reduce those risks during the 

term of the plan. 
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The forest development plan did evaluate forest health factors and did record and 

evaluate the spruce bark beetle infestation. The plan stated that ʺthe major susceptible 

types were ground surveyed last year and significant developing populations persist 

which pose a threat to the remaining healthy spruce stems.ʺ  

The plan also included management strategies to reduce the risk to forest resources as 

required by section 29(1)(c). The section of the forest development plan entitled 

ʺManagement Strategies Identified for Forest Health Factorsʺ stated:  

ʺOur company has undertaken an accelerated road construction program in order to 

salvage dead and dying stems. At this point in time, the infestation is so far advanced 

that this operation is mainly for salvage rather than population control.  

In situations, where we are certain that access will occur in 1996, we will consider a trap 

tree program if infected tree sampling indicates a significant flight in 1996. Due to the 

uncertainty associated with road permit and cutting permit approval, our Company is 

not willing to assume the risk of a significant trap tree program creating a bigger 

problem due to the untimely removal of trap trees.  

It is our intention to develop and harvest as much of the infested area as possible 

during the 1996 operating season. On sites where harvesting is complete, we would 

entertain trap tree programs to remove residual populations from the logging slash and 

from the perimeter area such as riparian reserve zones where harvesting cannot occur.ʺ  

With regard to pest incidence surveys, the Code requires that the results, but not 

necessarily the entire survey reports, be included in a forest development plan only if 

the district manager required the licensee to carry out the surveys. In this case, the 

district manager did not require the licensee to conduct the survey. Therefore, the 

survey results did not have to be included in the forest development plan.  

Finding #4  

The forest development plan complied with the Code with respect to the evaluation of 
forest health factors. The forest development plan recorded and evaluated the spruce bark 
beetle infestation and included management strategies to reduce the risk to forest 
resources.  

Harvest Constraints  

When the consultants conducted the beetle survey, they made observations about 

sensitive sites and constraints on road building and harvesting. They included 

recommendations in their summary report. The complainant asserted that this 
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information should have been incorporated into the forest development plan. Should 

the consultant’s observations about harvesting feasibility and their recommendations 

about operational constraints have been incorporated into the forest development plan?  

There is no Code requirement that recommendations about potential harvesting 

constraints made in a report summarizing the results of a beetle survey must be 

included in a forest development plan. This is to be expected since those type of 

recommendations would normally be beyond the expertise of the individuals 

conducting the pest surveys. They are often part of the field observations recorded by 

the pest surveyor in the course of conducting fieldwork and are useful in that regard. 

But they do not carry weight as recommendations about harvesting constraints.  

Finding #5  

The Code does not require that recommendations about harvesting constraints made in a 
report summarizing the results of a beetle survey be included in a forest development plan. 

Public Review and Comment  

The complainant was concerned that the public review process for the forest 

development plan was inadequate since the terrain stability and spruce bark beetle 

survey information was not made available in time for the public to review it prior to 

the district manager’s approval of the plan. The results of the beetle survey were not 

made available to the complainant until 11 days before the end of the review and 

comment period. Was the public review process adequate?  

The review and comment period for the forest development plan lasted 69 days, from 

February 28, 1996, to April 29, 1996. Section 4(1) of the Operational Planning Regulation 

requires that the review period be a minimum of 60 days. Section 4(4) requires that the 

period be adequate. Section 4(5) requires that any written comments received during 

the public review period be reviewed by the licensee, and revisions be made to the plan 

as appropriate. No comments were received from the public during the review and 

comment period and, therefore, no revisions were made to the plan.  

The delay in making the beetle surveys available to the complainant did not compel the 

district manager to extend the review and comment period. He did not receive any 

requests to extend the review and comment period and had no information that the 

period was not adequate.  
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Finding #6  

The public review and comment period for the forest development plan exceeded the 
minimum requirements of the Code. There was no request to extend the period and no 
evidence that the period was not adequate. 

The Board’s Evaluation of the District Manager’s Decisions  

When a complaint concerns the exercise of discretion by a statutory decision‐maker 

under the Code, the Board generally chooses to comment on the exercise of that 

discretion. The Code gives decision‐makers discretion to make decisions. The Board 

reviews these decisions to help ensure that resources are managed and conserved in the 

publicʹs interests under the Code.  

The standard the Board uses in evaluating discretionary decisions is not whether the 

decision is the best decision. It is:  

ʺWas the decision consistent with sound forest practices, did it achieve the intent of the 

Code and was it based on an adequate assessment of available information?ʺ  

The Board considers additional factors related to the circumstances of a decision before 

reaching a conclusion. The Board may also consider whether the decision‐making 

process was fair. The Board considers these questions in the context of general public 

expectations about how decisions are made under the Code. In reporting its 

conclusions, the Board uses the ordinary meaning of terms like ʺreasonableʺ, 

ʺappropriateʺ, ʺadequateʺ and ʺfairʺ.  

In the circumstances of this complaint, the Board examined the district manager’s 

decisions regarding the detailed terrain stability assessments and spruce bark beetle 

survey, and the opportunity for review by the complainants.  

Terrain Stability  

Recognizing that no terrain stability assessments had been completed for cutblocks and 

assessments for roads were not shown in the plan, was it appropriate for the district 

manager to approve the forest development plan?  

The forest development plan stated that the terrain stability assessments for the road 

location had been used to determine an appropriate road design, however the results of 

the assessments were not included in the plan. As stated earlier, the Code does not 

require that the results of terrain stability assessments for road location be shown in the 

forest development plan.  
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Even if the results of the assessments for the road location were required to be shown in 

the plan, the Board is satisfied that the terrain stability information for the road location 

substantially met the content requirements of a forest development plan.  

Finding #7  

It was appropriate for the district manager to approve the forest development plan because 
it met the content requirements of the Code. Although the forest development plan was not 
required to contain the results of detailed terrain stability assessments, the plan did state 
that terrain stability assessments for the road location had been conducted and would be 
used to generate the appropriate road design. 

Terrain stability assessment information was, however, available for the road location. 

This information could have been provided in the forest development plan despite the 

lack of requirement to do so. The complainant could then have reviewed potentially 

unstable areas with respect to the road location, and provided comments to the licensee 

during the review period.  

Finding #8  

The results of the terrain stability assessments for the road location could have been shown 
in the forest development plan even though this is not required by the Act. This would have 
assisted the complainant’s review of the plan. 

The terrain stability assessments for the cutblocks were not complete at the time the 

forest development plan was submitted and approved.  

Section 4(6) of the Operational Planning Regulation provides for making the results of 

assessments available to the public before the approval of a silviculture prescription. 

Section 4(6) states:  

4 (6) For the purposes of section 15(6), before  

a. a person submits a silviculture prescription for approval under 

section 41 of the Act, or  

b. the district manager gives effect to a silviculture prescription under 

section 40 of the Act, for an area under a forest development plan, 

the results of assessments carried out under sections 26 to 28 and 30 must, subject to 

section 7, be made available for review and comment in accordance with this section.  
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In effect, this regulation ensured that if the assessments of the cutblocks had not been 

completed at the time the forest development plan was submitted, the assessments 

would be made available to the public prior to approval of silviculture prescriptions.  

This allowed the district manager to approve the forest development plan and to 

require that the results of the assessments of the cutblocks be made available to the 

public before an approval of silviculture prescriptions. The licensee and the district 

manager planned to use this process to ensure that the assessments required by the 

Code, but not completed for the forest development plan, would be available before the 

detailed plans were approved and logging began.  

After the complaint was submitted to the Board, the terrain mapping for the cutblocks 

was submitted to the licensee by the consultant. The licensee superimposed the terrain 

mapping over the approved cutblocks but the two maps had different map bases. The 

result was that portions of some cutblocks in the forest development plan apparently 

overlapped areas mapped as having a high likelihood of landslides. The previously 

submitted silviculture prescriptions for cutblocks were then withdrawn. The cutblocks 

were field reviewed, revised and re‐submitted for an emergency forest development 

plan amendment. The amendment was advertised and referred to the complainant.  

Finding #9  

The manner in which the district manager approved the forest development plan, but 
ensured that required assessments would be completed and made available to the 
complainant before harvesting began, was fair. The approval process for the silviculture 
prescriptions would ensure that the assessments were reviewed for compliance with the 
Code.  

Spruce Bark Beetle Information  

The Ministry of Forests assumed the responsibility for conducting a beetle survey, and 

hired a consultant for that purpose. Was it appropriate for the district manager to 

assume responsibility for the beetle survey?  

In 1994 the ministry directed the licensee to accelerate development of a road and 

cutblocks into Corn Creek to address the beetle infestation. The task of planning the 

operations was given to the licensee, while the ministry took on the responsibility for 

undertaking a survey to assess the beetle population. This assignment of responsibilities 

by the ministry was consistent with the established procedures in the region for bark 

beetle management.  
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Finding #10  

The district manager did not require the licensee to conduct pest incidence surveys in Corn 
Creek. Instead, the district took on the responsibility for the surveys.  

The Board finds that this was appropriate because the Ministry of Forests had directed the 
licensee to accelerate their development plans in Corn Creek to respond to the outbreak of 
spruce bark beetle. Additionally the acceptance of responsibility by the ministry was 
consistent with the established regional procedure. 

The district manager decided to accept the forest development plan as meeting the 

content requirements for evaluation of forest health factors. Was this decision 

reasonable?  

The Forest Development Plan Guidebook sets a general forest health objective ʺto show 

how forest health factors for the area under the plan will be addressed to reduce the 

risks to the forest resources.ʺ  

The Forest Development Plan Guidebook suggests states on p. 11 that:  

The forest development plan should detail historic locations of known major pests and 

provide an indication of the potential for future expansion of pest areas. Current 

outbreaks should be mapped and the risk of future expansions predicted based on 

surrounding susceptible host species. The district manager may require a survey regime 

(timing, location, and other details) to determine the nature and extent of forest health 

factors. Any strategy for treating the damaging agent should consider the impacts on 

other forest resources and provide sufficient detail for ministry staff to critique the 

management option. The plan should state the intention of the proposed management 

strategy and the time frame envisioned for successful completion.  

 The plan should detail locations of known major outbreaks and provide an 

indication of the potential for future expansion of pest areas.  

 Current outbreaks should be mapped and the risk of future expansions predicted 

based on surrounding susceptible host species.  

 The district manager may require a survey regime (timing, location and other 

details) to determine the nature and extent of forest health factors.  

 Any strategy for treating the damaging agent should consider the impacts on 

other forest resources and provide sufficient detail for ministry staff to critique 

the management option.  

 The plan should state the intention of the proposed management strategy and 

the time frame envisioned for successful completion. 
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The forest development plan located the outbreak of spruce bark beetle at Corn Creek. 

The ministry knew that a significant beetle population was developing, but the district 

manager did not require the licensee to conduct a survey to determine the nature and 

extent of the forest health factors. The strategy was to salvage harvest, and if road access 

could be developed in time, possibly trap beetles. In 1995, the susceptible stands were 

shown in the 1995‐1999 forest development plan by the licensee.  

The 1996‐2000 plan showed cutblocks in detail but there was no indication, other than 

forest cover, of the susceptible stands. The licensee could have obtained the beetle 

surveys from the ministry and mapped the current outbreaks in the plan. However, 

given the dynamics of the spruce beetle population and the split of responsibility for 

evaluating the forest health problem, the district manager made the decision to accept 

the plan as meeting content requirements for evaluation of forest health factors.  

Finding #11  

The Board is satisfied that the district manager’s decision to accept the evaluation of forest 
health factors as meeting the content requirements for a forest development plan was 
reasonable.  

The decision reflected the dynamics of the spruce beetle population, and was consistent 
with the ministry’s responsibility for evaluating the forest health problem.  

Was the process used to keep the complainant informed of the evaluation of the spruce 

bark beetle surveys and management strategies fair?  

The licensee, Ministry of Forests, and the complainant met on January 30, 1995, to 

discuss the infestation in the Corn Creek basin. The complainant had been advised that 

the infestation was serious and would require an accelerated forest development plan to 

deal with the problem. The emergency provisions of the Code could have been used to 

expedite the approval of the harvesting program , but they were not. The licensee 

included management strategies for forest health in the 1995‐1999 forest development 

plan as well as the 1996‐2000 plan. Both plans were made available for public review. 

The public and the complainant were kept informed of the infestation and potential 

management strategies throughout the process. The reasons for the sanitation harvest 

had been explained to the public and the complainant before and during the review and 

comment period for the 1996‐2000 forest development plan.  
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Finding #12  

The ongoing process of updates, field trips, and forest development plan review 
opportunities used to keep the complainant informed of forest health factors and 
management strategies was fair.  

Harvest Constraints  

The licensee’s forest development plan did not include the consultant’s harvest 

constraint recommendations. Was it reasonable for the district manager to approve the 

plan?  

There was no legal requirement to include the consultant’s harvest constraint 

observations in the forest development plan. The consultant was hired to identify where 

the beetles were and the dynamics of the populations. Observations about harvest 

constraints and recommendations were supplemental. Furthermore, the units surveyed 

for evaluation of the beetle population were not necessarily the blocks that would be 

developed for harvesting. In fact, some of the areas with beetle activity may not have 

been accessible to harvest.  

Finding #13  

The consultant’s primary job was to survey the beetle population for the Ministry of 
Forests. The licensee was responsible for the development of the area for timber 
harvesting.  

The Board finds that it was reasonable for the district manager to approve the licensee’s 
plan without requiring that the beetle surveyor’s harvest constraint observations and 
recommendations be included.  

Recognizing that the harvest constraint observations made by the beetle surveyors were 

not included in the plan, was there a fair process in place to allow for review of the 

harvesting and silvicultural systems proposed in the plan?  

The licensee and ministry met with the complainant on many occasions to explain the 

forest health factors and the plans for developing the area for timber harvest. These 

meetings started before the plan was advertised and the meetings continued well after 

the complaint was submitted. At the time the plan was approved, it was recognized that 

future assessments would be required before harvesting commenced. The operational 

plans were the appropriate place to deal with harvesting constraints, not the beetle 

survey results, and the process for review of the plans was fair.  
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Finding #14  

The Board concludes that the process for review of the harvesting and silvicultural systems 
was fair.  

The Board concludes that the process for review of the harvesting and silvicultural 

systems was fair.  

Public Review and Comment  

The complainant felt that the public review and comment period was inadequate 

because the results of the beetle surveys were not made available until 11 days before 

the end of the 69 day public review and comment period. The complainant was also 

concerned that the licensee and Ministry of Forests systematically withheld information 

that did not support their plans.  

The complainant claimed there had been repeated requests for terrain stability 

assessments. The district and licensee both claimed that there were no such requests. 

The Board established that there were no written requests for terrain stability 

assessments but, despite considerable effort, could not determine which assertion was 

correct.  

Finding #15  

The Board found no evidence that information had been withheld, and could not determine 
whether the terrain stability assessments had been requested. 

The Board also established that a representative of the complainant telephoned a 

manager in the Ministry of Forests district office and requested copies of the beetle 

survey when he learned that there was a survey. The manager offered to bring the 

survey summaries to an already scheduled meeting regarding the beetle infestation. 

The complainant insisted that they needed to see them immediately and a meeting with 

the ministry was scheduled. One week after the request, and 11 days before the end of 

the public review and comment period, the beetle surveys were provided to the 

complainant. The complainant did not submit comment on the forest development plan 

before the review period ended.  

The beetle survey information was in summary form and was presented in an 

understandable manner. The Board is of the opinion that the complainant had enough 

time to provide comments or to request an extension within the time period allowed for 

review of the plan.  



 

16 FPB/IRC/11 Forest Practices Board 

The licensee did consider comments received from the complainant after the review and 

comment period had expired, and responded to the complainant before the plan was 

approved. The district manager was also aware of the complainant’s concerns and the 

licensee’s response before the plan was approved.  

The complainant had met with the licensee and the ministry on January 30, 1995 to 

discuss the infestation in the Corn Creek area. They had been advised that the 

infestation was serious and would require an accelerated forest development plan to 

deal with the problem. The emergency provisions of the Code could have been used to 

expedite the approval of the harvesting program, but they were not.  

Finding #16  

The public review and comment period met Code requirements and the complainant had 
adequate time to review the plan and provide comments. Although the complainant did not 
comment on the plan until after the public review period had expired, the licensee did 
consider the comments and provide a response. 

The district manager’s decision that the plan was prepared and submitted in accordance 

with the public review and comment requirements of the Code was reasonable.  

The complainant was kept informed of the forest development planning in Corn Creek 

through regular updates, field trips and through the opportunity to review and 

comment on the forest development plan. The public review and comment process was 

fair.  

Conclusions  

The Board concludes that the submission and approval of the forest development plan 

for Forest Licence A20213 for the Corn Creek area complied with Code requirements for 

terrain stability, forest health, and public review and comment.  

The Board notes that the Code was inconsistent with respect to requirements for 

showing the results of terrain stability assessments for roads and cutblocks in a forest 

development plan. The results of terrain stability assessments for cutblocks are required 

to be shown in a forest development plan however the results of terrain stability 

assessments for road locations are not.  

Although the results of the terrain stability assessments for the road location were not 

required by the Code to be shown in the forest development plan, the information was 

readily available, and was provided to the complainant after the review and comment 
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period. It would have been helpful for this information to be shown in the forest 

development plan for the benefit of the complainant.  

The Board concludes that, with respect to the aspects of the complaint investigated, the 

decision to approve the forest development plan was reasonable and that the process 

used to submit and approve the forest development plan was fair. The Board also found 

that it was appropriate for the Ministry to undertake the beetle surveys.  

The complainant asserted that information had been withheld from them, and that they 

had made repeated requests for the terrain stability assessments. The Board found no 

evidence that information had been withheld, and could not determine whether the 

terrain stability assessments had been requested.  

The Board concludes that the complaint is not substantiated.  

 


